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I. HEADING

Date: July 23, 1999
Subject: Michigan Chrome and Chemical Removal Site, Detroit, Wayne
County, Michigan

From: P.C. Lall, OSC, U.S. EPA, RS1l, Grosse Ile, MI

To
K. Mould, USEPA, OSWER, Washington, D.C. . . . . . . . . . . (LAN MAIL)
R. Karl, Chief, EERB, Chicago, IL . . . . . . . . . . . . . . (LAN MAIL)
J. El-Zein, Chief RS1l, Grosse Ile, MI . . . . . . . . . . . . (LAN MAIL)
W. Messenger, Chief ESS, Chicago, IL . . . . . . . . . . . . (LAN MAIL)
W. Ryczek, ESS, Chicago, IL . . . . . . . . . . . . . . . . . (LAN MAIL)
R. Smith, ORC, Chicago, IL . . . . . . . . . . . . . . . . . (LAN MAIL)
V. Narsete, EERB, Chicago, IL . . . . . . . . . . . . . . . . (LAN MAIL)
L. Fabinski, ATSDR, Chicago, IL . . . . . . . . . . . . . . . (LAN MAIL)
G. Carpenter, MDEQ, Detroit, MI . . . . . . . . . .« . + « . . . (E-mail)
B. Boyle, MDCH, Lansing, MI . . . e e s e e 4 e e e e v v o . (E-mail)
S. Lile, City of Detroit, Detroit, MI . . . . . . . . . . . . . (E-mail)
M. Chezik, DOI, Philadelphia, PA . . . . . . . . . . . . . . . (E-mail)
Duty Officer, National Response Center, Washington, D.C. . . . (E-mail)

POLREP No.: 12

II. BACKGROUND
Site No.: B550
Delivery Order Numbers: 0011
Response Authority: CERCLA
Cerclis Number: MID005378161
NPL Status: No
MDEQ Notification: Yes
Latitude/Longitude: 42° 23' 50" North/83° 00' 5" West
Start Date: December 10, 1998 :
Completion Date: July 22, 1999

III. SITE INFORMATION

A. Incident Category
CERCLA fund removal site.

B. Site Description
See POLREP #1.

Iv. RESPONSE INFORMATION

A. Situation
1. Current situation
The U.S. EPA and START re-mobilized to site on July 21, 1999, to conduct
extent of contamination sampling. The U.S. EPA utilized a Geoprobe

sampling system to obtain samples of concrete, sludge, and underlying
soil on the site. Samples were delivered to the laboratory for analyses



VI.

on July 22, 1999. Additional EPA Superfund Site signs were posted along
the fence surrounding the site, and at entrances to the main building.

2. Removal activities to date: July 21 - 22, 1999.

On July 21, 1999, the U.S. EPA and START mobilized to site and conducted
extent of contamination sampling. The U.S. EPA utilized a Geoprobe
sampling system to obtain samples of concrete, sludge, and underlying
soil on the site. A total of ten boreholes were installed. Twenty-four

samples were taken for laboratory analyses.

On July 22, 1999, U.S. EPA and START posted Superfund signs on the fence
and at entrances to the buildings. START filled and patched three drill
holes in the parking area of the site, and put up caution tape around
the wastewater treatment tanks and a pit on the site.

Planned Removal Activities

None.

Next Steps

Because of grossly contaminated floors, sub~floors, concrete, drainage
structures, and soils, Superfund signs have been posted on the fence, as
well as outside the buildings. Further removal/remedial action is
anticipated. Laboratory results are expected in two weeks.

Ke sues

. Results of post-removal sampling reveal that hazardous substances
are still present on site.

. Potentially responsible party (PRP) has contracted Conestoga-Rover
and Associates (CRA), Romulus, Michigan, to oversee the EPA’s
activities.

COST INFORMATION

Estimated START costs as of 7/23/99 = $ 46,388.38
Estimated ERRS costs as of 4/22/99 = $264,500.00

DISPOSITION OF WASTES

See Polrep #11



